
Incident: Flare Odor Event Completion Date Action Item No.

Date:

Recommendations / Corrective Actions from the Investigation Report (see Tab name for investigation reference):

1

Install an isolation valve downstream of each flare 

seal pot (East, North, and South Flares) including 

necessary hardware for decontamination activities 

and update the flare shutdown procedures to 

decontaminate the flare systems with the isolation 

valves in place.

Assigned to:    North Side Production Manager

Due Dates:

September 31, 2015 (East Flare)

March 31, 2019 (North Flare)

March 31, 2019 (South Flare) In progress

2

Review the current Flare Shutdown Procedures 

(19FLARETA004 - East Flare, 19FLARETA002 - North 

Flare, and 19FLARETA003 - South Flare) and 

chemical cleaning plans and revise as appropriate 

to minimize the likelihood of odor complaints, with 

the current hardware configuration.

Assigned to:    North Side Production Manager

Due Date:  August 1, 2015 (All three procedures) In progress

3

Determine the need and risk to fully decon the 

Flare KO drums for required maintenance prior to 

installation of the isolation valves downstream of 

the seal pots.

Assigned to:    North Side Production Manager

Due Dates:

August 15, 2015 (East Flare)

December 15, 2017 (North Flare)

December 15, 2017 (South Flare) In progress
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